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Previous Weeks Activities July 23, 2015 — August 7, 2015
4 The project Preconstruction Meeting was held on July 23" with 33+ representatives attending. The attendees
included participants from the Napa Valley Vine Trail Coalition, City of Napa, Town of Yountville, County
of Napa, PG&E, AT&T, and project specific contractors.

+ The project contractor, Ghilotti Brothers, worked on USA utilities location and identification throughout the
week.

+ Multiple utilities coordination meeting were conducted to proactively address possible conflicts within the
projects scheduled activities.

4+ The highlight of the week’s activities was culminated with the well-attended “Ground Breaking Ceremony”
conducted the morning of Thursday August 5, 2015.

NAPA VALLEY VINE TRAIL-OAK KNOLL SECTION-FEDERAL AID  Project No. CML-6429(008)



